
WCCH Switchgear Replacement

PROJECT BUDGET SUMMARY

October 28, 2020

Item Budget
Professional Services (See Note #1) 98,330

Permit 10,000

Construction 691,600

Subtotal Cos 799,930$         

Project Contingency 70,000

Total Project Development Cos 869,930$         

Capital Improvement Funding

WCCH Switchgear Replacement (68‐079J) 1,170,000$      

Total Funds Available 1,170,000$      

Project Reserve 300,070$         

Notes:

1) Professional services include design, engineering, and construction administration.

2) Construction includes replacing the main electrical service, main electrical distribution panel,  
    and upgrading the facility electrical distribution system.
\


