# **ARPA Update**

November 14, 2022





wakegov.com



- Background on American Rescue Plan Act (ARPA)
- Update on Funding and Costs
- Challenges with ARPA and County Capital Projects
- Recommendations
- Next Steps



## **Recap on ARPA**

- American Rescue Plan Act (ARPA) passed on March 22, 2021 for \$1.9T
- Primary intent was to fund COVID-19 response along with health and economic effects
- County received \$217M in two tranches May 2021 and May 2022.
- Since the passage, the US Treasury has issued the "Interim Final Rule", the "Final Rule", and countless updates





# **ARPA Deadlines/Rules**

- Funds must be encumbered by 12/31/2024
- Funds must be expended by 12/31/2026
- All expenditures from ARPA Funds must follow Federal Uniform Guidance
- Projects that include acquisition/improvement of real property include deed restrictions
- Requires extensive quarterly reporting (new capital reporting is coming for projects over \$1M)



## Summary of ARPA Funds to Date

Total ARPA Funding	\$
Revenues	\$217,076,105

Budget vs Actual Costs	\$
Appropriated & Budgeted	\$172,638,382
Expenditures	\$62,002,392
Encumbrances (Under Contract)	<u>\$19,286,108</u>
Budget less Expenditures/Encumbrances	\$91,349,883

<b>Unappropriated/unbudgeted Funds</b>	\$
Available for Appropriation	\$44,437,723



# **ARPA Challenges & Opportunities**

#### Challenges

- Few eligible public health costs remain
- Limited uses to address negative economic impact outside of current programs (Food insecurity, Homeless services, etc)
- US Treasury discourages use of ARPA funds for capital projects
- Federal auditing will be rigorous

#### **Opportunities**

- US Treasury has opened up these funds for Affordable Housing Projects
  - Promoting use of ARPA funding for Affordable Housing projects
  - Can be used with existing federal housing programs (CDBG, LIHTC)
  - No additional reporting or compliance requirements

# **Challenges in County Capital Projects**

- Inflation peaked at 40 year high, 9.1% in the South
  - Beech Bluffs \$7.8M over budget or 55%
  - EMS Garner Main Station, \$1.4M or 20% increase
  - Public Safety Station-Caddy Road, \$544K or 17 increase
- Inadequate number of bids on construction projects
- BOC action required to shore up projects
- Delays in awarding contracts

### Recommendations

#### NEW ARPA Appropriation for Affordable Housing

- Identified ARPA eligible Affordable
  Housing projects
- Projects will be part of existing Federal Housing programs
- Appropriate \$35M in ARPA funding to Housing Department

#### Repurpose Current Affordable Housing CIP Funds

- \$18.5M of Housing CIP funding will be repurposed back to general County CIP
- Projects in need of additional funding will be identified
- Recommended allocations will come back as projects are bid (FY23)part of FY24 budget

### **Next Steps**

- Today Receive Board feedback and answer questions
- November 21 Board agenda item
- Appropriates \$35M of ARPA to Housing, reallocates \$18.5M to County CIP
- Update on ARPA funded categories and projects



#### Questions





wakegov.com

#### Appendix





wakegov.com