
South Wake Landfill Gas Expansion Spring 2026

PROJECT BUDGET SUMMARY 

February 17,2026

Item Budget

Professional Services (See Note #1) 80,710$                       

Construction Contract Award 532,814$                     

Project Contingency 5% 30,676$                       

Total Project Budget 644,200$                             

Capital Improvement Funding

 - SWLF Gas System Projects (97 037E)

Total Funds Available 1,148,601$                         

Remaining Balance 504,400$                             

Notes:
1) Professional services include design, engineering, and construction administration fees.


