
BOARD OF ELECTIONS STORAGE MEZZANINE

PROJECT COST SUMMARY

January 21, 2025

Item Cost Breakdown Total

Professional Services (See Note #1) 115,200

Special Inspections 25,000

Construction Contract  (See Note #2) 562,500$              

Project Contingency 112,500$              

Total Project Development Cost 815,200$              

Capital Improvement Funding 1,400,000$          

Net Reserve 584,800$              

Notes:

1) Professional services include design, engineering, bidding, construction administration

2) The project Base bid includes new structural steel mezzanine and equipment lift
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