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Approval to Proceed with Construction Management at Risk Delivery Method for Wake County Public
Health Center Project

That the Board of Commissioners approves the Construction Manager at Risk delivery
method for eventual construction of the Wake County Public Health Center based on
concluding that this delivery method is in the best interest of the project, in accordance with
NC General Statutes.
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