

 Wake County Public Health Project & Parking Deck Activity Description	Calendar Year															
	2022				2023				2024				2025			
	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
GMP-01: Precast Structural Concrete, Mobilization																
Parking Precast Procurement																
Mobilization																
Falstaff Bldg Abatement																
GMP-02: Bulding Demolition & Sitework/Utilities																
Demolition of Falstaff Facilites																
Site Preparation & Utilities																
GMP-03: Parking Garage & Building Steel, Procurement of Equipment																
Procurement of Long Lead Equipment																
Parking Garage Construction																
Building Foundation and Steel																
GMP-04: Bulding Core & Envelope																
Building Core & Envelope																
GMP-05: Bulding - Interior Finishes, Landscape																
Building Interior																
Landscape and Occupancy																